AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT [+ #™eT €% i

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if applicbie)
- PS01 DEC 23, 2009 5PE-10-0050

6. ISSUED BY CODE 5PE1 7. ADMINISTERED BY (if other than ltem B} CODE

PROPERTY DEVELOPMENT DIVISION See Block 6

PROJECT GROUP 1

230 S. DEARBORN ST. ROOM 3600

CHICAGO IL 60604

Helen DiMonte RSH 312-353-1189

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) {X) |9A. AMENDMENT OF SOLICIATION NO.
DCK NORTH AMERICA, LLC
P O BOX 18505
PITTSBURGH PA 152360505

9B. DATED ISEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
GS-05P-09-GB-C-0035

108, DATED (SEE ITEM 13)
CODE 0026939 |FaciiTy cope DEC 03, 2009
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers D is extended, D is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

{a}By completing ltems 8 and 15, and returning copies of the amendment; (b} By acknowledging receipt of this amendment on each copy of the offer submitted;

or {c} By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE
PLACE DESIGNATED EOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment
your desire to change an offer already subrmnitted, such change may be made by telegram or letter, provided each telegram ar letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.

12, ACCOUNTING AND APPROPIATION DATA (If required) MGdlﬂcatIDn Amount $98 595 00000
See Schedule Modification Obligated Amount: $98,695,000.00

13. THIS [TEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,
CHECK ONE |A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER
—  NO.INITEM i0A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.} SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103{b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
>< BY MUTUAL AGREEMENT BY BOTH PARTIES

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor D is not, is required to sign this document and return 2 copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings. including saliciiation/contract subject matter where feasible.)
GS-05P-09-GBC-0035, Construction Manager as Constructer (CMc) Services as part of the American Recovery and Reinvestment Act
(ARRA) Project for the Fagade and Roof Replacement at the A.J. Celebrezze Federal Building, 1240 E. 9th Street, Cleveland, Ohio.
Modification Number PS 01, Exercise Option 1 - CMc Construction Phase Services.

- CONTINUED ON PAGE THREE

Except as provided herein, all terms and conditions of the document referenced in Item SA or 104, as heretofore cha , remains unchanged and in full force and effect.
15A. E AND TITLE OF SIGNER_{Type or print} 16A. NAME AND TITLE OF CONTRACTING OFFICER {T or print}
Jﬂ%iln %.1. U:Sesbastlan w9

americad, {312 -7R75 A

£3 2 . Bobbie, Tyler, Contracting Officer
g%ﬁcﬁ&}'ﬁ Vice Pres Ent: ? 77

16C. DATE SIGNED
DEC 23, 2009

DARD FORM 30 (Rev. 10-83)

NSN 7540-01-152-8070
Prescribed by GSA FAR (48 CFR) 53.243

Previous edition unusable



SCHEDULE Continued

ITEM NO.

SUPPLIESISERVICES

QUANTITY

UNIT

UNITPRICE $

AMOUNT $§

0002

0003

(New Line ltem)

Recovery, TAS::47 4543::TAS, GBOOO Recovery

PGO3 - Construction Manager as constructor {CMc) -
Award for construction services (Option 1)for the
repairireplacement of the AJ Celebrezze Federal
Building's curtainwall, in the amount of $96,195,000.

Accounting and Appropriation Data:

PNOE00409.2010.4420.05.PG03.P0540001.954.PGHB1.y

$96,195,000.00
(New Line ltem)

Recovery, TAS::47 4543::TAS, GBOOO Recovery

PGO3 - Construction Manager as constructor (CMc) -
Award for construction services (Option 1)for the
replacement of the AJ Celebrezze Federal Building's

roof, in the amount of $2,500,000.

Accounting and Appropriation Data:

PNOEQ0409.2010.4420.05.PG03.P0540001.954.PGH81.M

$2,500,000.00

1.00

OHO0013.0H

1.00

OHO0014.0H

LS

LS

0192ZZ.280.

0192ZZ.281.

96,195,000.00

2,500,000.00

96,1985,000.00

2,500,000.00
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CONTINUATION OF STANDARD FORM 30 —- AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
CONTINUED, BLOCK NO. 14

This modification, PS01, is being issued as a supplemental agreement between dck north america, LLC (dck) and the General
Services Administration (GSA) to exercise Option 1 — CMc Construction Phase Services. This option is being exercised at a
Guaranteed Maximum Price (GMP) of ninety eight million, six hundred ninety- five thousand dollars ($98,695,000.00), in
accordance with the Request for Proposal dated September 9, 2009, dck final proposal dated November 19, 2008 and the
subsequent award of Contract No. GS05P09GBC0035 (the “Contract Documents”). The GMP consists of the Construction
Contingency ($3,720,000), the CMc fee ($1,975,000), and the Estimated Cost of Work (ECW) ($93,000,000). The ECW is for
all of the following Option 1 work:

1. Perform complete repair, replacement or “over-clad” of fagade with new, insulated curtain wall and a new fagade system.

2. Replace roof giving consideration to ‘green’ roof technology.

3. Construct 2 new Mail Screening Room in the basement level.

4. Construct a new Mail Sorting Room in the basement level.

5. Renovate existing DFAS space in the basement level.

6. Utilize photovoltaic, wind energy and ‘green’ technologies, if and as feasible, to reduce the electric utility demand
associated with AJC FB operations.

7. improve the LEED-EB O&M rating to a minimum of one certification level above the building's established certification level.
8. Incorporate DoD security measures into all work as appropriate per the UFC 4-010-01, 4-010-02, 4-020-01 and other
applicable standards.

The following are potential scope items that may be performed at a later date, by mutual agreement of both the GSA and dck,
if funds from cost savings or additional funding becomes available:

- Renovation of Café and Conference Center in Basement

< Renovation of Public Corridor on floors 2 - 28

« Install new Lighting Controls

- Incorporate Photovoltaic Power Generation

» Incorporate Wind Turbine Power Generation

- Replace any remaining T12's with T8's

« Renovate any remaining restrooms which have not been previously modernized

« Incorporate any other scope items that may come from the High Performance Green Building initiative

This option includes the Contract Documents specified above as amended herein and incorporates the following terms
applicable to this modification:

PROPOSED FEES

dek's fixed fee amount for the Option 1 Work of one million, nine hundred seventy five thousand dollars ($1,975,000.00) has
been accepted in accordance with the CMc Clauses — Attachment A in the scope of work (see Attached). This fixed fee for
the Option 1 Work is not at risk or subject to reduction. In accordance with CMc Clauses — Attachment A, the fixed fee may
be increased. dck shall be entitled to an increase in fixed fee should the final GMP exceed $ $98,695,000.00 per the CMc
Clause entitied Adjustment of ECW and GMP.

The proposed markup rates of 3% profit, 4% overhead and 4% commission for additional CMc Services not included in the
GMP identified above have also been accepted in relation to award or performance of approved work in excess of the Option
1 Work definitized.

PROJECT CONTINGENCY

Included in the GMP is a project contingency of $3,720,000.00 or 4% of the estimated cost of the Option 1 Work. The project
contingency for the Option 1 Work will be managed in accordance with the following:

1. The CMc agrees to track and manage this contingency via a cost report to be submitted to the GSA with each payment
request.

2. The CMc will obtain prior approval from the GSA Contracting Officer prior to the contingency being utilized. GSA will not
unreasonably withhold approval for those circumstances covered by the terms of the CMc base contract.
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3. The CMc shall document payment requests against the contingency with appropriate backup.

A portion of the project contingency may be returned to GSA at a point in the project when the risk is determined to be
substantially reduced. This will be accomplished through mutual agreement between GSA and dck. Any cost savings
realized will not be shared with dck and will be returned to GSA in accordance with contract.

PROJECT DURATION

dek shall be required to (@) commence work within ten (10) calendar days after the contractor receives notice to proceed,
which shall not be issued untii design is substantially complete, all Option 1 Work is authorized to proceed , all. major work
scopes to be subconiracted have been bid, dck can reasonably begin construction activities without being impacted by
seasonal conditions, and dck has the necessary amount of workers with.security clearances: (b) prosecute the work diligently;
and (c) complete the entire work ready for use not later than eleven hundred (1100) calendar days after receipt of notice to
proceed.

Authorization to proceed may be granted in part or for the entire construction phase services. Performance and Payment
Bonds and Insurance Certificate must be provided to the Government covering the total Guaranteed Maximum Price (GMP)
amount prior to issuance of the Notice to Proceed. The Notice to Proceed shall be provided based upon receipt of the
documentation listed above.

Consistent with dck's proposal of November 18, 2009 and the CMec Clauses in Attachment A of the Scope of work, GSA and
dck shall, prior to the notice to proceed, definitize the Option 1 work in an amount not to exceed $93,000,000. To definitize
the work dck shall be required to provide notice to GSA that:

1. dek has satisfied itself that the Option 1 Work as described in the final specifications and construction drawings is
constructable using commercially practicable means and methods; and,

2 dck has satisfied itself that the work has been sufficiently described to enable dek to estimate the Cost of the Option 1 Work
with reasonable accuracy.

To the extent necessary, dck shall provide GSA with pricing information to include appropriate information on the prices at
which the same item or similar items have previously been sold, adequate for GSA to determine the reasonableness of dck's
prices. Additionally, where dck completes portions of the construction option work among trade subcontractors, dck and GSA
will work collectively to determine what information is necessary to determine the reasonableness of the price for that work
subject to dek’s Subcontracting Pian and dck and GSA’s approval of acceptable subcontractors. Further, where Construction
Option work requires dck to provide a commercial item, GSA shall use price analysis to determine whether the price for the
commercial item is fair and reasonable.

Cost savings/Additional Scope Suggestions

The CMe will provide continuous VE/cost savings/additional scope suggestions from the firm's experience and from input of
potential subcontractors through all phases of the contract with the intent to take full advantage of the opportunities to
thoroughly address project goals and objectives in accordance with the Pre-design and Design Stage Services Price.

dck shall comply with putting the Project Labor Agreement in place, pending final negotiations with subcontractors and the
signatory unions. If dck fails to comply with PLA requirements set forth in the Contract Documents, and such failure is not
excused, the Contracting Officer may terminate the contract per the conditions set forth in the RFP. So long as the contractor
has bargained in good faith to enter into a PLA meeting the minimum requirements and containing the mandatory terms set
forth in the requirements, failure by the contractor to submit a PLA within the time required shall be excused.

DAVIS BACON WAGE DETERMINATION

This supplemental agreement incorporates Davis Bacon Wage Determination OH20080032 dated December 4, 2009
(attached). This wage determination is applicable to all work associated with this supplemental agreement and all subsequent
work unless specifically revised by future modification.

This modification, PSQ1, shall take precedence over any conflicting information in the Contract documents. All other terms
and conditions of the contract remain unchanged.
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